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MEMORANDUM 3 March 1961
To: Pile, Project 159
Prom:
Subi: ¥eeting wi:h| |m 2 March 1961

The following persons were in attendance:

Subject discussed was the photogrammetric tasks to be
programmed under Project 139.

|requestad that several new tasks be added to the
present achedule. They are: STATINTL

1. to modify the resection program written by | |

I |
2. to prepare a program to determine the intersection of

rfs from two lknown camera stations employing the

equations.
In adédition, suggested a new order of priority on
a1l tasks includ above new tasks. The new schedule in
order of priority ils: STATINTL

1. to complete the present programs for height determination,
shadow factor, tge:mtiﬁu, and the[  Jrectifier,
2. to correct the orientation-from-horizon-exposures program
of] 1_|, a praviocusly added task, STATINTL
3. to prepare the new Intersection program and wmodify the
resection program (see sbove),
4. to prepare the camera calibration program (work statement
task 12),
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5. to prepare the program for determining attitude from
horizon exposures (work statement task 2), and

6. to prepare tha terrestrial photography program (werk
statement task 10). STATINTL

In line with the new schedule, the thought was brought up that
the program for the control extension (work statement tasks 8 and
9) may be beyond the capsbilities of the -guse of the time
required (60 hours estimated) for the solution of a single strip
of ten photographs. | | suggeated we might program the
control extension in FORTRAX and mm it on an IBM 704 or 7090,
aticipating acquisition of a larger computer. He
said he would Iook inte this possibility. In the meantime, the
control sxtension will remain st the bottom of the schedule in
priority.

Copies of this memorandum to the file will be sent to
I | If no word {s heard to the
contrary, we will asgume that they comcur with these changes to
the work aschedule,
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